


Titanic

Risk Management from inside

*What can we learn from Titanic's disaster?
How can we avoid icebergs in our projects?*

Even when we have extream confidence in our capabilities, risks are there. They were in Titanic's maiden voyage, and nobody paid the right attention.

Participants in "Titanic" seminar review all sort of informations on the case: design, features, financial figures, business plan, competition. We introduce the main actors, their opinions and actions. From that knowledge, participants run a complete Risk Management Process, knowing the main methods and technics, to learn and practice how to cope with uncertainty.



Following the Project Management Institute (PMI)[®] standard, participants explore the entire process and apply it to their ongoing actual projects:

- Risk Definition
- Risk Management Cycle
- Identification
- Qualitative Analysis
- Quantitative Analysis
- Response Plan
- Monitoring & Control

Is your team prepared to face the icebergs in projects?



Working in teams, participants will follow the Risk Management process, step by step, understanding what should be done in the Titanic case.

Practical information

Materials

- Two sets of information cards
- Participant's guide
- Wall-charting cards and panels
- Script for certified facilitator

Participants

- 8-200 (with a facilitator for each 30 participants)
- Project Managers
- Project team members
- Operations Managers

Time

- 3-8 hours
- (depending on the number of exercises covered).